DATE: May 1, 1987
SUBJECT: Polrep #2, Oakland Avenue Asbestos Site

LOCATION: Nashua, New Hampshire

AR

SDMS DocID 271338

POLLUTANT: Asbestos

OCCURENCE
DATE: 1960's

ENVIRONMENTAL MEDTA EFFECTED: Land
SEVERITY: Potentially Major
OUANTITY RELEASED: Unknown

OUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major
SOURCE: Dumping ot Asbestos materials by the John-Mansville Company
CAUSE: Dumping and Improper Disposal
REGION: T
0SC: Paul Groulx

LATEST POLREP: Polrep #1, March 30, 1987

SITUATION

Notice Letters were sent out and replies received.

Work on determining the extent of asbhestos on the site continued.
Work on a removal Strategy continued.

A tinal dratt of the Inter-Agency Agreement (IAG) with the U.S. Army
Corps of Fngineers (USACE) continued.

ACTIONS
1. The Final Dratt of the USACE 1AG was submitted and approved on May 1, 198/.

2. The TATs continued to sample and core on the site to determine the extent
ot asbestos present on the Site.

3. Information Requests for the Site were begun and a dratt was completed.

4, Meetings with USACE with the 0SC were held to discuss USACE work on Site.

AN



5. Discussions and Meetings with The New Hampshire Department of Environmental
Services were held to discuss progress.

FUNDING

CONTRACTOR CEILING OBLIGATION BALANCE
USACE: $120,000 $000,000 $120,000
TAT: $ 50,000 s 20,000 $ 30,000
INTRAMURAL: $ 20,000 $ 2,500 $ 17,500
FEMA $ 10,000 S 00,000 s 10,000
TOTALS $200,000 S 22,500 $1/7,500
TOTAL PROJECT CETLING —===m—mmm e e $200,000

TOTAL PROJECT OBLIGATION =-m=-mm—mmmm e o $ 22,500

TOTAL PROJECT BALANCE ————=—-—- R et S R $177,500

FUTURE PLANS

l, Surveying and coring of Site to determine asbestos extent
2. Work designs for removal action by USACE

CASE PENDS: 1120EST/05018/



